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SPECIAL PROVISIONS 

SECTION 95.01 LOCATION AND SCOPE 

All proposed Work is located within the Municipality of Anchorage corporate limits and is more 

particularly located west of the Historic Depot Building, north of 1st Avenue; see Drawings for 

detailed location. The Work included under this Contract consists of but is not limited to: 

• Reconstructing the existing gravel roadway with a new, paved roadway including new 

structural section, curb and gutter, insulation, geogrid, approximately 4,480 tons of classified 

backfill and 290 tons of pavement 

• Constructing a paved pedestrian pathway 

• Installing new storm drain systems, including approximately 286 liner feet of pipe 

• Installing new lighting infrastructure. 

• Furnishing all labor, materials, equipment, supervision, and other facilities necessary to 

successfully complete the Work set forth in the Contract Drawings and Specifications.  

It is the responsibility of the bidder to prepare the bid so that all materials and/or fittings shall 

harmoniously conform to the intent of the Contract Drawings, Specifications, and Special Provisions. 

Below are the schedules of Work that are presented in the Bid Proposal of this Contract: 

SCHEDULE DESCRIPTION 

A. Roadway, Drainage and Storm Drain Improvements Base Bid 

SECTION 95.02 REFERENCE TO MUNICIPALITY OF ANCHORAGE STANDARD 

SPECIFICATIONS 

This Contract is subject to and hereby incorporates by reference the Municipality of Anchorage 

Standard Specifications, dated 2015, hereinafter referred to as M.A.S.S.; the Alaska Sign Design 

Specifications (ASDS) as adopted and amended by the Municipality; the Municipality of Anchorage 

Sign Manual; the Alaska Traffic Manual (ATM)-Manual on Uniform Traffic Control Devices (MUTCD) 

2009 Edition, with the Alaska supplement, dated 1/13/12; the National Electrical Safety Code (NESC) 

as amended and adopted by the Municipality; the National Electrical Code as amended and adopted 

by the Municipality of Anchorage; and the Edition of the Standard Specifications for Structural 

Supports for Highway Sign, Luminaires and Traffic Signals provided in the appropriate divisions.  
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When conflicts exist between M.A.S.S. and MUTCD, the requirements of M.A.S.S. and these Special 

Provisions shall govern. 

 

All applicable sections of MASS are incorporated, including but not limited to: 

Division 10.00 – Standard General Provisions 

Section 10.01 Definitions 

Section 10.04  Scope of Work 

Article 4.1 Contract Documents 

Article 4.2  Interpretation of Contract, Specifications, and Drawings 

Article 4.3 Submittal List 

Article 4.7  Reference Stakes and Surveying 

Article 4.8 Work Incidental to the Contract  

Article 4.9 Disposal Sites 

Article 4.10 Protection of Persons, Property, and Environment 

Article 4.12 Public Convenience and Access 

Article 4.13 Traffic Control Plan 

Article 4.14 Maintenance and Drainage 

Article 4.15 Temporary Erosion Control and Storm Water Pollution Prevention Plans for 

Construction 

Article 4.17 Utilities 

Article 4.19 Record Drawings 

Article 4.20 Operating and Maintenance Manuals 

Article 4.21 Ownership of Contract Documents 

Section 10.05  Control of Work 

Article 5.5 Shop Drawings 

Article 5.6 Product Data 

Article 5.7 Materials 

Article 5.12 Safeguarding of Excavations 

Article 5.16 Responsibility for Damages 

Article 5.17 Repair of Damages Caused by Contractor 

Section 10.06  Legal Relations and Responsibilities  

Article 6.1 Laws to be Observed 

Article 6.6 Permits  

Article 6.8 Safety 

Division 20.00 – Earthwork 

Section 20.01 General 

Section 20.02  Storm Water Pollution Prevention Plan 

Section 20.04 Clearing and Grubbing 

Section 20.07 Removal of Sidewalk and Concrete Apron 

Section 20.08 Removal of Curb and Gutter 

Section 20.09  Removal of Pavement 
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Section 20.10 Excavation for Traffic Ways 

Section 20.11 Grading Existing Surfaces 

Section 20.13 Trench Excavation and Backfill 

Section 20.16 Furnish Bedding Material  

Section 20.18 Drain/Filter Rock 

Section 20.20 Unclassified Fill and Backfill 

Section 20.21 Classified Fill and Backfill 

Section 20.22 Leveling Course 

Section 20.25 Geotextile Fabric 

Section 20.26 Insulation 

Section 20.27 Disposal of Unusable or Surplus Material 

Division 30.00 – Portland Cement Concrete 

Section 30.01 General 

Section 30.02 Portland Cement Concrete, Curb and Gutter and Valley Gutter 

Section 30.04 Portland Cement Concrete Curb Ramps 

Division 40.00 – Asphalt Surfacing 

Section 40.01 General 

Section 40.04 Tack Coat 

Section 40.06 Asphalt Concrete Pavement 

Division 55.00 – Storm Drain Systems 

Section 55.01 General 

Section 55.02 Furnish and Install Pipe 

Section 55.03 Subdrains 

Section 55.04 Connections to Existing Manholes or Catch Basins 

Section 55.05 Manholes and Catch Basin Manholes 

Section 55.08 Adjust Storm Drain Manhole Ring 

Division 65.00 – Construction Survey 

Section 65.01 General 

Section 65.02 Construction Surveying 

Division 70.00 – Miscellaneous 

Section 70.01 General 

Section 70.07 Remove Pipe 

Section 70.10 Traffic Markings 

Section 70.12 Traffic Maintenance 

Division 75.00 – Landscaping Improvements 

Section 75.01 General 

Section 75.02 Landscaping 

Section 75.03 Topsoil 
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Section 75.04 Seeding 

Standard Details including but not limited to: 

20-12 Class ‘D’ Bedding Material 

20-14 Type II Classified Fill and Backfill 

20-15 Type II-A Classified Fill and Backfill 

20-18 Leveling Course 

30-1 Curb and Gutter Cross Sections 

30-10 Accessible (Type 1A/2A) Curb and Gutter Sections 

30-11 Curb Ramp Clearances 

55-4 Storm Drain Manhole Type I 

55-9 Storm Drain Beehive Intake Cover 

55-10 Manhole Heights 

55-18 Manhole Ring Adjustment 

70-6 Standard Method for Shoring Phone/Conduit ACS Approved Method 

70-7 Striping Notes 

70-18 Typical Curb Return with Sidewalk 

75-1 Shrub Planting Detail 

75-3 Deciduous Tree Planting Detail 

General 

All Divisions, All Sections: Delete Articles Entitled “Measurement” and “Basis of Payment” unless 

otherwise indicated in these special provisions and the Schedule of Values. The prices bid in the 

Schedule of Values shall include all materials, equipment, labor, supervision, disposal, 

administration, and all other incidentals necessary to complete the project in accordance with 

the Plans, referenced Specifications, these Special Provisions, and supplemental conditions.   

All Divisions, All Sections: All references to “Municipality of Anchorage” shall mean “Owner.” 

All Divisions, All Sections: References to construction within a Public Right-of-Way shall also 

include the construction areas as indicated on the drawings. 

All Divisions, All Sections: All staking or surveys that are noted to be completed by the “Owner” 

or the “Engineer” shall be completed by the Contractor. 

All Divisions, All Sections: All references to the “Engineer” shall mean “Owner’s Representative”. 

SECTION 95.03 TIME OF COMPLETION 

This Project shall be completed within sixty (60) calendar days after the Notice to Proceed is issued, 

but not later than October 1st, 2024. An NTP is anticipated mid to end of April, 2024. 

SECTION 95.04 MODIFICATIONS AND/OR ADDITIONS TO MUNICIPALITY OF ANCHORAGE 

STANDARD SPECIFICATIONS 

The following listed provisions of M.A.S.S. are amended as hereinafter stated: 
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A. DIVISION 10 STANDARD GENERAL PROVISIONS 

Add the following Section: 

SECTION 10.00 ALL APPLICABLE M.A.S.S. ARTICLES 

Delete all references to and requirements for compliance with Anchorage Municipal Code 

Chapter 7.60 the Disadvantaged/Women Owned Business (DBE/WBE) program and 

specifications. 

SECTION 10.01 DEFINITIONS 

Add the following item to the list of definitions: 

BMP – Best Management Practices 

CEA – Chugach Electric Association 

FHWA - Federal Highway Administration 

NPDES – National Pollutant Discharge Elimination System 

Record Drawings – Detailed drawings which accurately depict all changes in location (both 

horizontal and vertical), material, equipment, and other elements of Work accomplished by 

Contractor. The drawings shall also depict the horizontal and vertical locations of all other utilities 

and obstructions encountered during construction. Final elevations and locations shall be clearly 

marked with actual dimensions, or existing dimensions shall be noted with “ASB” if no changes 

occur. 

UL – Underwriters Laboratories, Inc. 

SECTION 10.04 SCOPE OF WORK 

Article 4.8 Work Incidental to the Contract 

Add the following items which shall be incidental to the cost of the Contract: 

14. Asphalt for tack coat. 

15. Sawcutting, unless otherwise noted to be paid for. 

16. Repair of existing infrastructure or areas outside of demolition limits that are damaged by 

Contractor. 

17. Furnishing and installing grounding conductors, ground rods, and ground rod clamps. 

18. Installation of flexible delineators at the end of culverts, ends of retaining walls, field inlets, 

and other locations that may be hazardous or should be delineated for snow removal 

operations as determined by the Engineer. 

19. Removal and/or abandonment of soil boring caps, borings and piezometer tubes. 

20. Remove and salvage existing signs. 
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21. Removal and disposal or replacement of private improvements within construction limits 

unless Pay Item is specifically identified on the Drawings 

22. MOA Building Safety and Inspection permit fees 

23. Removal and disposal of any encountered, abandoned underground utility.  

24.  All materials, equipment, labor, supervision, disposal, administration, and all other 

incidentals necessary to complete the project in accordance with the Plans, referenced 

Specifications, these Special Provisions, and supplemental conditions.   

Article 4.17 Utilities 

Add the following sentence to the end of the seventh paragraph: 

Utilities are the responsibility of the Contractor to request locates, coordinate with the Work, 

maintain, and protect. Contractor is responsible to coordinate, submit all required items, perform 

all associated work, and pay any and all relocation or watch fees when utility companies perform 

relocation or watch services of their respective infrastructure, to include but not limited to: CEA 

owned lines and infrastructure, and ARRC owned lines and infrastructure.  

Add the following paragraph: 

Underground utilities shall be continuously supported during backfill placement and compaction. 

Geotextile shall be separated from nearby utilities with a minimum of 1 foot of backfill material 

to prevent undue stress during the compaction and settlement process. 

C. Gas 

Add the following paragraph: 

The Contractor shall download and follow the most current construction guidelines published 

by ENSTAR. Those guidelines can be downloaded from: 

https://www.enstarnaturalgas.com/safety-education/natural-gas-safety/safety-for-

excavators-contractors/ 

Click on the link in the last sentence of the first paragraph. 

D. Electrical and Telecommunications 

Add the following paragraph: 

The Contractor shall download and follow the most current construction guidelines published 

by Chugach Electric Association.  Those guidelines can be downloaded from: 

https://www.chugachelectric.com/member-services/regulations-requirements 

Click on the link titled “Electrical Facility Clearance Requirements”. 

The following contact information is provided as a courtesy to the Contractor and is the most currently 

available. 

Alaska Communication Systems (ACS) – Duilio Guerrero, 564-1522 or 230-8268 



 

DEPOT DRIVE IMPROVEMENTS 

Phase 2 

SP - 7 

Anchorage Water & Wastewater Utility (AWWU) – Shawn Dooley, 564-2786 

AT&T – Mike Barsalou, 264-7325 

Chugach Electric Association (CEA) – Victor Willis, 230-7536 

ENSTAR Natural Gas – Stan Staples, 334-7777 

GCI – Steven Cranford, 868-6769 

Municipal Street and Storm Drain Maintenance – Eric Hodgson, 343-8100  

Municipal Street Light Maintenance – Steve Parkinson, 343-8290 

Municipal Traffic Signals Section – Levi Piehl, 343-8363 

Solid Waste Services (SWS) – Evalu Filitaula, 343-6258 or 317-6863 

Alaska Waste – Josh James, 688-4446 

Add the following Articles: 

Article 4.22 Responsibility of Contractor to Act in Emergency 

In case of an emergency that threatens loss and/or injury of property and/or safety of life, the 

Contractor shall act, without previous instructions from the Engineer, as the situation may 

warrant. The Contractor shall notify the Engineer thereof immediately thereafter. Any claim for 

compensation by the Contractor, together with substantiating documents in regard to expense, 

shall be submitted to the Owner through the Engineer. The amount of compensation shall be 

determined by agreement. 

The Contractor shall supply the Engineer, prior to commencement of Work, with an emergency 

telephone number through which a responsible Contractor's representative can be contacted on 

a twenty-four (24) hour a day basis, seven (7) days a week. 

Article 4.24 Coordination with Other Projects in the Area 

It shall be the responsibility of the Contractor to coordinate with and minimize impact to other 

projects in the area including, but not limited to, the following: 

• Utility Relocation/Protection Work by others. 

• Downtown Edge Condominium Work by others 

• 49th State Brewery Site Development work by others 

The Contractor shall be responsible for affirmatively coordinating with other projects in the area 

to not unreasonably interfere with the performance of the other projects. 

If the Work of the Contractor is delayed or disrupted because of the construction or 

transportation activities of other projects in the area, the Contractor shall not be entitled to 

additional compensation from the Owner, but may be entitled to an extension of time. 
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Except with regard to a possible entitlement to an extension of time, the Contractor shall hold 

harmless, defend, and indemnify the Owner from and against any and all claims by the Contractor 

arising directly or otherwise out of the other projects in the area. 

Work required to coordinate with and minimize impact to other work in the Project area shall be 

considered incidental to the Project. 

SECTION 10.05 CONTROL OF WORK 

Add the following Article: 

Article 5.34 Work Plan 

Contractor shall prepare a Work Plan for approval by the Engineer prior to beginning 

construction. The goals of the Work Plan shall include the following: 

• Maintain a safe transportation corridor through the project area for vehicles and 

pedestrians. 

• Minimize impacts to existing utilities and protect existing utilities where required. 

• Minimize impacts to vehicular and pedestrian traffic. 

• Minimize dust and erosion generated by Construction activities. 

• Minimize overall construction noise. 

• Finish the project within the time of completion requirement. 

Contractor shall submit a project Work Plan for approval by the Engineer within seven (7) days 

after signature of the Contract. Contractor shall coordinate the Work Plan with the Traffic Control 

Plan, Dewatering/Trench Dewatering Plan, SWPPP Plan and adhere to all permit requirements. 

Work shall not proceed until the Engineer has approved in writing the Work Plan. The Work Plan 

shall include estimated dates of completion for each significant element of Work. 

No separate payment shall be made for the Work described in this Article and all Work required 

to provide an approved Work Plan is incidental to the Contract. The Work Plan shall be updated 

as the work progresses. 

At a minimum, the Work Plan shall include the following requirements: 

A. Disruption of driveways shall be kept to a minimum. Contractor shall provide and 

maintain access to all adjacent properties and side streets in accordance with M.A.S.S. 

10.04.10 and 10.04.12. 

B. Contractor shall provide for emergency vehicle access at all times in accordance with M.A.S.S 

10.04.10. 

C. The Contractor shall protect existing surfaces located beyond the limits of the proposed 

improvements identified in the demolition plan.  
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D. Contractor shall provide for uninterrupted utility service to nearby businesses and shall 

accommodate trash collection, paper delivery and mail delivery in a manner satisfactory to 

the utility provider. 

E. Contractor shall provide proper notification to businesses of impending construction 

activities. Contractor shall provide businesses with contact name(s) and phone number(s) 

for Contractor personnel with responsibility to inform and coordinate with businesses. The 

Contractor shall give written notice to the business of any adjacent property having direct 

driveway or parking access to the project area, 48 hours in advance of installing curb and 

gutter, sidewalk, or approach aprons across the driveway, or driveways serving the adjacent 

property. 

SECTION 10.06 LEGAL RELATIONS AND RESPONSIBILITIES 

Article 6.6 Permits 

Add the following paragraphs: 

Contract shall obtain a Right-of-Way (ROW) permit from the Municipality of Anchorage for the 

purpose of constructing the proposed improvements within Municipal ROW. 

The Contractor shall confine his operations to the existing right-of-way and Alaska Railroad 

Corporation (ARRC) property. The Contractor shall comply with all special conditions, stipulations 

and restrictions thereof. Prior to the start of construction, the Contractor shall verify that all 

permits necessary for construction of the project have been obtained. The Contractor shall have 

a copy of all permits on the job site at all times. 

No private property within the permitting areas shall be damaged except as necessary to 

construct the proposed improvements and the Contractor shall repair or replace damaged 

property to pre-project conditions to the satisfaction of the Engineer. 

The payment of basic and special fees, established under Anchorage Municipal Code (AMC) AMC 

24.30.100 Fees for Use of Public Places (streets and rights-of-way), and which are applicable to 

the Project, shall be the responsibility of the Contractor.  

Permit applications that have been submitted, which the Contractor is required to pick up from 

the MOA Permitting Department and pay for the associated inspection fees upon submittal of 

additional information, include: 

Permit Number 
Permit Inspection Fees 

(Estimated) 

MOA Building Permit C24-xxxx (TBD) $2,500.00 

   

It will be necessary for the Contractor to prepare and obtain approval of the SWPPP in accordance 

with specification Section 20.02 as a condition of obtaining the building permit. Contractor may 

also be required to provide information specific to his operations, materials sources, haul routes, 

planned hours of operation, dust control measures, and other aspects of construction to the 

Permitting Department prior to picking up the Permit. 
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Contractor shall submit a copy of the approved, filed Alaska Pollutant Discharge Elimination 

System (APDES) Notice of Intent (NOI) to the Alaska Department of Environmental Conservation 

(ADEC) to the Engineer and the Owner. Upon completion of the project, Contractor shall submit 

a copy of the approved, filed APDES Notice of Termination (NOT) to ADEC to the Engineer and 

Owner.  

The Contractor shall be responsible for complying with the conditions and regulations of the MOA 

Building Permit. This shall include arranging and paying for MOA building and electrical 

inspections in accordance with MOA Handouts AG.14, AG.09, and E.01. Inspections can be 

arranged by contacting the MOA Inspection Request Line at 343-8300. 

The Contractor shall also apply for, purchase, and obtain a Noise Permit from the Municipality of 

Anchorage for all Work included in this Contract. The conditions of the Noise Permit shall be 

complied with at all times during construction. Apply for Noise Permits with the Anchorage 

Department of Health and Human Services at 343-4200. The application for the Noise Permit 

shall include 24-hour construction to cover Work performed in the evening, at night and in the 

early morning in case of emergency operations or modified work schedule. 

The Contractor shall be solely responsible for applying for and obtaining all other necessary State, 

Municipality, and Utility permits and fulfilling all other requirements of MASS and the Municipal 

Code, pertinent to the approval and issuance of the permits. Contractor shall coordinate with 

utilities and pay all fees associated with all the permits, inspection, deposits, dumping, or other 

requirements of any agency having jurisdiction over elements of the Work. This shall be 

considered incidental to the project and no separate payment shall be made.  

B. DIVISION 20 STANDARD CONSTRUCTION SPECIFICATIONS FOR 

EARTHWORK 

SECTION 20.01 GENERAL 

Article 1.6 Subsurface Investigation 

Add the following paragraph: 

The soils information for the project is in Section IV. 

SECTION 20.02 STORM WATER POLLUTION PREVENTION PLAN 

Article 2.10 Hazardous Material Control Plan (HMCP) Requirements 

Replace the first sentence of the first paragraph with the following sentences: 

The contractor shall prepare and submit to the Owner for approval a HMCP for the prevention 

of pollution from handling, storage, use, containment, cleanup, and disposal of hazardous 

material, including petroleum products related to construction activities. Detail the plan for 

storing these materials as well as disposing of waste petroleum products and other hazardous 

materials generated by the project.  
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Add the following to the end of the seventh paragraph:  

Any spill, regardless of the size, must be reported to the Owner’s Representative.  

Add the following after the last paragraph:  

Specify the line of authority and designate the field representative for spill response and one 

representative for each subcontractor. Include a copy of the inspection form to be used for 

weekly compliance inspections in the HMCP with a certification of compliance or remedy. The 

Contractor shall sign and certify compliance with this plan. Implement all measures in the HMCP 

and ensure that it remains current.  

Article 2.18 Measurement 

Retain this article 

Article 2.19 Payment 

Retain this article 

 

Delete Section 20.03 Exploratory Test Pits in its entirety and replace it with the following:  

SECTION 20.03 EXPLORATORY TEST PITS 

Article 3.1 General 

Work under this Section consists of furnishing a vactor truck, excavator, operators, surveyors and 

all related supplies/materials in order to excavate and fill test pits for locating and surveying the 

location of buried utilities depth or other below ground infrastructure depths as directed by the 

Engineer prior to the commencement of below grade construction activities.  

Article 3.2 Materials 

Contractor shall furnish an excavator and vactor truck capable of excavating to a maximum depth 

of twelve feet (12’). Contractor shall provide shoring/sheeting materials as required when 

excavating exploratory test pits. 

Article 3.3 Construction 

Contractor shall excavate to locate utility or other below ground infrastructure as directed by the 

Engineer. Engineer shall be on site during duration of exploratory test pit work. Excavation shall 

be accomplished with vactor truck unless otherwise directed by the Engineer. Contractor shall be 

responsible for coordinating with and calling for utility companies to mark the location of the 

utility in question prior to excavation.   

Once utility or other below grade item is located and exposed, Contractor shall survey the 

horizontal and vertical location of the utility or other below grade item and provide the data to 

the Engineer. Excavated material shall be disposed of by the Contractor. 

After excavation and location of the utilities or other below grade item is complete, Contractor 

shall backfill test pits with Type IIA Classified Fill and compact them so that the ground is returned 
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to its original condition. Excavations in roadways shall be capped with AC pavement placed to 

match surrounding pavement.  

Contractor shall locate utilities at locations as shown below if approved by Engineer and/or other 

locations as determined by the Engineer in the field.  

• Electric Duct Bank at Station 18+51.98, 17.33 LT (at proposed storm drain crossing). 

SECTION 20.04 CLEARING AND GRUBBING 

Article 4.3 Measurement 

Retain this article 

Article 4.4 Payment 

Retain this article 

SECTION 20.09 REMOVAL OF PAVEMENT 

Article 9.1 General 

Add the following to the first paragraph after the word ‘pavement’: 

…or RAP 

SECTION 20.10 EXCAVATION FOR TRAFFIC WAYS 

Article 10.1 General 

Replace the first paragraph with the following paragraph: 

The Work under this Section consists of furnishing all plant, labor, equipment, supplies, and 

material in performance of all operations pertaining to the excavation of unsuitable and/or 

surplus material for streets, alleys, access roads, parking lots, sidewalks, curbs, gutter, trails, bio-

filtration swales, and detention/retention/infiltration basins. 

Article 10.3 Miscellaneous 

Add the following paragraph: 

Any underground, abandoned utility encountered during the Work shall be removed and 

disposed of by the Contractor per Division 10, Section 10.04, Article 4.9 – Disposal Sites.  

Article 10.5 Utilization or Disposal of Excavated Material 

Delete this article in its entirety and replace with the following: 

Excavated material conforming to the specifications for classified fill and backfill shall be used 

where practical for fill and backfill as directed by the Engineer. When this material is used, it shall 

be considered usable excavation. Usable excavation shall be compacted in accordance with 

Section 20.01, Article 1.5 - Compaction Standards. When not used on the Project site, the 

material shall be hauled away and treated as unusable excavation.  

Article 10.7 Measurement 



 

DEPOT DRIVE IMPROVEMENTS 

Phase 2 

SP - 13 

Retain this article 

Article 10.8 Payment 

Retain this article 

SECTION 20.13 TRENCH EXCAVATION AND BACKFILL 

Article 13.2  Trench Excavation and Backfill - Description 

E. Locator Tape 

Delete the fourth sentence and replace with the following: 

The Contractor shall install the locator tape at least 18 inches but no more than 36 inches 

above the crown of the pipe. 

SECTION 20.21 CLASSIFIED FILL AND BACKFILL 

Article 21.4 Measurement 

Delete this article in its entirety and replace with the following: 

Classified fill or backfill material Type II and Type IIA, obtained from borrow pits, will be measured 

will be in tons (2000 lbs.) of material obtained, delivered, and placed in accordance with these 

Specifications. The measurement may include moisture up to a maximum of four percent (4.0%) 

of dry weight of the material. When tests by the Engineer indicate that moisture contents in 

excess of four percent (4.0%) may be occurring consistently, the frequency of testing will be 

increased as necessary and the results averaged over a period of one week. When this average is 

greater than four percent (4.0%), the tonnage as measured over the above period, shall be 

reduced by the difference. No credit will be due the Contractor when moisture content is less 

than four percent (4.0%). Testing shall be done in accordance with Section 20.01, Article 1.3 – 

Applicable Standards.  

Measurement will be in tons (2000 lbs.) of material delivered and placed in accordance with these 

Specifications. The measurement may include moisture up to a maximum of four percent (4.0%) 

of dry weight of the material. When tests by the Engineer indicate that moisture contents in 

excess of four percent (4.0%) may be occurring consistently, the frequency of testing will be 

increased as necessary and the results averaged over a period of one week. When this average is 

greater than four percent (4.0%), the tonnage as measured over the above period, shall be 

reduced by the difference. No credit will be due the Contractor when moisture content is less 

than four percent (4.0%). Testing shall be done in accordance with Section 20.01, Article 1.3 – 

Applicable Standards.  

Imported classified fill and backfill (all types) will be weighed on a scale certified by the State of 

Alaska.  Weight tickets will be serialized and witnessed at the time of weighing by a Contractor-

furnished weighman. The Engineer may at any time verify load weights and the weighing process.  

Where excavation of unsuitable material beyond the lines and grades shown on the Drawings is 

ordered in writing, the measurement of classified backfill will include the material required for 
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replacement. No measurement will be made for quantities placed beyond the lines and grade 

authorized or for quantities placed outside the limits of required excavation.  

The Contractor and the Engineer shall verify daily the quantity of material delivered to the Project 

site.  Weight tickets not presented at time of delivery will require special verification by the 

Contractor before payment can be made. 

Article 21.5 Basis of Payment 

Payment for this Work shall be in accordance with Division 10, Section 10.07 - Measurement and 

Payment, and shall include full payment for all Work described in this Section.  

Payment for the placement and compaction of usable excavation shall not be paid under this 

Section.  

Payment shall be made under the following units:  

 ITEM         UNIT  

 Classified Fill and Backfill (Type)       Ton  

SECTION 20.22 LEVELING COURSE 

Article 22.4 Measurement 

Remove the first sentence and replace with the following: 

The leveling course shall be measured in tons of materials delivered and placed in accordance 

with these Specifications and adjusted for excess moisture as provided.   

Article 22.4 Measurement 

Retain this article 

Article 22.5 Payment 

Retain this article 

SECTION 20.25 GEOTEXILE 

Article 25.1 Description 

Add the following to the end of the first paragraph:  

Work under this Section shall also consist of furnishing and installing impermeable liners.  

Article 25.2 Materials 

Replace the second sentence in A. Type A Geotextile (Separation) with the following: 

The Type A Geotextile (Separation) shall be a nonwoven pervious fabric constructed from long 

chain polymeric filaments such as polypropylene, polyethylene, polyester, polyvinylidene 

chloride or polyamide formed into a stable network such that the filaments or yarns retain their 

relative position to each other. 
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Add the following material type:  

E. Impermeable Liner   

Impermeable liners are used for prevention of drainage entering the subgrade. This material shall 

be constructed of polyethylene plastic with welded joints and have the following properties:   

 

Property Test Method Frequency Value 

Thickness, mil,  

(lowest individual reading) 
ASTM D 5199 Every roll 

30 mils 

(27) mils 

Density, g/cm3 ASTM D 1505 200,000 lb 0.940 

Tensile Properties (each 

direction) 

Break strength 

Yield strength 

Break elongation 

Yield elongation 

ASTM D 6693, Type IV  

Dumbbell, 2 ipm 

 

G.L. 2.0 in 

G.L. 1.3 in 

20,000 lb 

 

 

114 lb/in-width  

63 lb/in-width 

700 % 

12% 

Tear Resistance ASTM D 1004 45,000 lb 21 lb 

Puncture Resistance ASTM D 4833 45,000 lb 54 lb 

Carbon Black Content 

(range) 
ASTM D 4218 20,000 lb 2.0% - 3.0% 

Notched Constant Tensile 

Load 
ASTM D 5397 200,000 lb 500 hr 

Oxidative Induction Time 
ASTM D 3895,  

200°C; O2, 1 atm 
200,000 lb >100 mins 

SECTION 20.26 INSULATION 

Article 26.2 Materials 

Add the following sentence after the first sentence: 

Insulation board shall be provided in one inch-thick increments as required to meet the specified 

R-Value. Insulation board provided with fractional inch thickness shall be rejected. 

Add the following New Section: 

SECTION 20.31  SOIL REMEDIATION 

Article 31.1  General 

The Work under this Section consists of coordination with ARRC for contaminated soil handling. 

Work will include transport of impacted soil off site and may also consists of stockpiling soil that 

would require additional evaluation by ARRCs environmental contractor.  

Article 31.2 Construction 
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Based on the project area soil information, minor soil contamination is expected in the project 

site; see soils information included in Section IV. ARRC will coordinate with Alaska Department 

of Environmental Conservation (ADEC) and will obtain transport approval for removing soils off 

site for remediation. Unusable material, including soils that may contain minor contamination, 

shall be hauled off site by the contractor. Each Load of soil transported off the site will be covered 

and the bed of the truck will be dry swept after emptying the load.  

If contractor observes visual or olfactory evidence of elevated concentrations including 

observation of free product in soils, contractor will notify ARRC immediately. The contractor may 

be directed to place soils in an adjacent long term stockpile. Contractor shall insure soils 

stockpiled on adjacent site will comply with ADEC long term stockpile regulations and will include 

berms, liners, and covers.  

C. DIVISION 30 STANDARD CONSTRUCTION SPECIFICATIONS FOR 

PORTLAND CEMENT CONCRETE 

SECTION 30.01 GENERAL 

Article 1.3 Materials 

B. Welded Steel Wire Fabric 

Add the following paragraph: 

Welded Steel Wire Fabric shall be used in all concrete driveways including colored concrete 

and in sidewalks at all driveway crossings and shall be 6x6-W4.0xW4.0. 

SECTION 30.04 PORTLAND CEMENT CONCRETE CURB RAMPS 

Article 4.1 General 

Add the following Sentence: 

The Work covered under this Section shall also include construction of backing curb, as required. 

Article 4.2 Materials 

Add the following Subsection: 

C. Backing Curb 

Backing curb materials and installation shall conform to the requirements of MASS Section 

30.02 Portland Cement Concrete, Curb and Gutter and Valley Gutter, the Drawings, details 

and these specifications. Location and height of backing curb shall be as required to retain 

the neighboring ground, as approved by the Engineer. 
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D. DIVISION 40 STANDARD CONSTRUCTION SPECIFICATIONS FOR ASPHALT 

SURFACING 

SECTION 40.01 GENERAL 

Add the following Articles: 

Article 1.7 Asphalt Price Adjustment 

This provision provides a price adjustment for asphalt material by: 

1. an increase to the contract amount, or 

2. a deduction from the contract amount. 

The provision shall apply to asphalt concrete pavement which: 

• is a major bid item as defined in M.A.S.S. Division 10, Section 10.04, Article 4.5 – Increased 

Quantities; 

• is placed in the second or later year of the contract; 

• conforms to M.A.S.S. Division 40, Section 40.06 – Asphalt Concrete Pavement; and 

• is paid pursuant to M.A.S.S. Division 40, Section 40.06 – Asphalt Concrete Pavement 

This provision shall only apply to cost changes in the asphalt material that occurs between the 

date of bid opening and the date the asphalt material is incorporated into the project. 

The asphalt price adjustment shall only apply when there is more than a seven and one-half 

percent (7.5%) increase or decrease in the Alaska Asphalt Material Price Index from the date of 

the bid opening to the date the asphalt material is incorporated into the project. 

As used in this Article, the Alaska Asphalt Material Price Index is calculated bi-monthly on the first 

and third Friday of each month, and will remain in effect from the day of calculation until the 

next bi-monthly calculation. The Alaska Asphalt Material Price Index is posted on the ADOT&PF’s 

Statewide Materials website and is calculated according to the formula posted therein. 

The Asphalt Price Adjustment (APA) payment is cumulative and is calculated with each progress 

payment. Asphalt material price index in effect on the last day of the pay period is used to 

calculate the price adjustment for asphalt material incorporated into the project during that pay 

period. The Municipality will increase or decrease payment under this contract by the amount 

determined with the following asphalt material price adjustment formula: 

APA {price increase/decrease}* = [(±  IPP m  IB) - (0.075 ∗  IB)] ∗ Q ∗ % AC 

Where, 

Q = quantity of asphalt concrete pavement incorporated into the project during 

the pay period, in tons, and documented by weight tickets; 

IB = Index at bid: the bi-monthly Alaska asphalt material price index in effect on 

date of bid, in dollars per ton; 
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IPP = Index at Pay Periods:  the bi-monthly Alaska asphalt material price index 

in effect on the last day of the pay period, in dollars per ton; and 

%AC =  percentage asphalt cement content in the asphalt concrete pavement, as 

determined by the average asphalt cement content in project’s asphalt concrete 

quality control testing. 

*Note: a negative price adjustment (APA) results in a price reduction to the Contract. 

Method of measurement for determining quantity, Q, is the weight of asphalt concrete pavement 

material that conforms to M.A.S.S. Division 40, Section 40.06 – Asphalt Concrete Pavement and 

is incorporated into the project.  

No asphalt price adjustment will be paid based on estimated quantities. 

Contingent Sum payment shall be made on the following basis: 

The final asphalt price adjustment on a project is the aggregate of the price 

adjustments paid on a project’s respective progress pay estimates, i.e., 

APA = APA1 + APA2 + …. + APAn 

Where, 

n =  partial payment estimate number. 

SECTION 40.06 ASPHALT CONCRETE PAVEMENT 

Article 4.3 Measurement 

Retain this article 

Article 4.4 Payment 

Retain this article 

E. DIVISION 55 STANDARD CONSTRUCTION SPECIFICATIONS FOR STORM 

DRAIN SYSTEMS 

SECTION 55.02 FURNISH AND INSTALL PIPE 

Article 2.2 Material 

Replace the second sentence of E. High Density Polypropylene Pipe (HDPEP) with the following: 

The pipe shall meet AASHTO M330. 

SECTION 55.03 SUBDRAIN 

Article 3.2 Material 
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Replace parargprah “D. Geotextile…” in its entirety and replace with the following: 

D. Geotextile fabric shall conform to Division 20, Section 20.25 – Geotextile Fabric and shall be 

non-woven pervious drainage material or impermeable linear as indicated on the plans.  

SECTION 55.04 CONNECTIONS TO EXISTING MANHOLES OR CATCH BASINS 

Article 4.1 General 

Add the following: 

The Work under this Section shall also include the performance of all operations pertaining to 

the construction required for connections to existing storm drain pipes. 

SECTION 55.05 MANHOLES AND CATCH BASIN MANHOLES 

Article 5.3 Construction  

B. Storm Drain Manholes and Catch Basin Manholes 

Delete the second paragraph and replace it with the following: 

After connecting the storm drain pipe to reinforced concrete manhole or catch basin, seal 

annular space around pipe penetrations with cement mortar or boot style connector, or 

approved equal. Cement mortar shall conform to the requirements of ASTM C-150, Type II. 

Boot style connector shall conform to the requirements of this Section. After the mortar has 

firmly set, Contractor shall cut the pipe evenly so that no more than two inches (2”) of the 

pipe protrudes into the manhole. Boot style connectors shall be installed at all locations 

where watertight storm drain pipe connects to manholes. 

G. DIVISION 70 STANDARD CONSTRUCTION SPECIFICATIONS 

MISCELLANEOUS 

SECTION 70.12 TRAFFIC MAINTENANCE 

Article 12.5 Materials 

Delete items 8 and 9 and replace with the following items: 

8. Portable Concrete Barriers. Provide portable concrete barriers that conform to ADOT&PF 

Standard Plan G-46.11 and are equipped with warning lights.   

9. Work Zone Pavement Markings. Work zone pavement markings shall be either paint with 

glass beads or preformed marking tape. 

10. Street Sweeping. Street sweeper shall be capable of collecting and storing materials for 

later disposal rather than ejecting them to the shoulder of the road.  

11. Watering. Watering trucks shall be capable of providing both a high-pressure water stream 

to flush the pavement and a light-water spray to control dust. 
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12. Plastic Safety Fence. Use 4-foot high construction orange fence manufactured by one of 

the following companies or an approved equal:  

“Safety Fence” by Services and Materials Company, Inc., 2200 South “J” Street, 

Elwood, Indiana, 46036. Phone (800) 428-8185.  

“Flexible Safety Fencing” by Carsonite, 1301 Hot Springs Road, Carson City, 

Nevada, 89706. Phone (800) 648-7974.  

“Warning Barrier Fence” by Plastic Safety Systems, Inc. P.O. Box 20140, Cleveland, 

Ohio, 44120. Phone (800) 662-6338. 

Article 12.6 Public Notice 

Delete the first paragraph, inclusive of the list of local officials and transportation organizations, and replace 

with the following: 

The Work Site Traffic Supervisor shall give notices of changes, delays, or lane/road closures to 

the following local officials and transportation organizations including, but not limited to: 

1. Alaska Court System ...................................................  264-8232 

2. Alaska State Troopers ................................................  428-7200 

3. Alaska Travel Industry Association ............................  929-2842 

4. Alaska Trucking Association .......................................  276-1149 

5. Anchorage Chamber of Commerce ...........................  272-2401 

6. Anchorage Fire Department ......................................  267-4950 

7. Anchorage Police Department...................................  786-8500 

8. Anchorage Public Transportation ..............................   343-8253, 343-8386 

9. ASD Pupil Transportation ...........................................  742-1207 

10. Commercial Vehicle Enforcement .............................  365-1203 

11. Local Emergency Medical Services ............................  267-4950 

12. Local Schools and Universities ...................................  Varies 

13. Local Solid Waste Utilities ..........................................  563-3717 

14. MOA Parks and Recreation  .......................................  343-4297 

15. U.S. Postal Service ......................................................  266-3261 

16. University of Alaska Anchorage .................................  786-1800, 786-6763, 786-6764 

H. DIVISION 75 STANDARD CONSTRUCTION SPECIFICATIONS FOR 

LANDSCAPING IMPROVEMENTS 

SECTION 75.01 GENERAL 

Article 1.3 Payment – General 
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Add the following sentence: 

For this project, Payment for all Work included in this Division shall be paid as Lump Sum and 

shall include full payment for all work described. 

SECTION 75.02 LANDSCAPING 

Article 2.1 General 

A. Scope of Work 

Add the following paragraph: 

The Work shall also include an extended maintenance period and all equipment, labor, materials 

and transportation necessary to maintain the Landscape and Moose Protection Fence.  

1. Installation of Tree Protection Zone Fences shall be per Section 75.12 Tree Protection 

Zone Fence.  

2. Installation of Moose Protection Fence shall be per Section 75.14 Moose Protection 

Fence.  

Article 2.3 Construction 

Delete and replace the existing Paragraph with the following: 

M. Pruning and Repair 

For new plantings, the only pruning allowed at planting shall be removal of dead, damaged, 

or broken branches and roots. Pruning shall conform to the American National Standard for 

Tree Care Operation, ANSI A300. No pruning paint or other wound dressing shall be used. 

Article 2.4 Maintenance 

A. General 

Add the following paragraphs: 

1. Extended Maintenance: The plant establishment period shall be extended one year. 

The Contractor shall furnish all labor, materials, supplies and equipment required to 

maintain the Landscape and the Moose Protection Fence one year beyond the 

standard one-year plant establishment period from the date of acceptance of the 

initial planting operations. Contractor shall conduct periodic visual inspections and 

repair any damage due to moose, other wildlife or vandalism immediately. The 

Engineer may notify the Contractor about damages in which case the repairs shall be 

made within 24 hours. The Contractor shall repair and replace all materials damaged 

or destroyed within the scope of the Work, regardless of cause. 

2. The Contractor shall also furnish all labor, materials, supplies and equipment required 

to remove the Moose Protection Fence two years from the date of acceptance of the 

initial planting operations. 

Article 2.5 Landscaping Acceptance 
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Delete the second paragraph and replace with the following: 

A Landscaping Acceptance Inspection of the project will occur after completion of the Plant 

Establishment Period. Engineer shall verify that Contractor performed maintenance functions as 

identified in Article 2.4 – Maintenance of this Section. Additional conditions governing 

Landscaping Acceptance of the planted and seeded areas are that, in the opinion of the Engineer, 

all plants are in a live, uniform, and sound and healthy and flourishing condition; free of disease, 

insect infestation and physical damage, and free of weeds, rubbish and construction debris. The 

Engineer shall verify that all Moose Protection Fencing has been removed as identified in Article 

2.4 Maintenance of this Section. If the Engineer does not accept the plantings and removal of 

Moose Protection Fencing, the Contractor shall correct all deficiencies. All costs associated with 

correcting the deficiencies and extending the Plant Establishment Period shall be paid by the 

Contractor without additional cost to the Owner.  

Should the required corrections not be made within thirty (30) days after the initial Landscaping 

Acceptance Inspection, the Contractor shall be assessed liquidated damages per Division 10, 

Section 10.05, Article 5.27 – Liquidated Damages, until all Work is complete and accepted by the 

Engineer. 

SECTION 75.03 TOPSOIL 

Article 3.1 General 

Add the following paragraph: 

The Work under this Section also consists of providing all operations pertaining to furnishing, 

transporting, installing, and spreading Engineered Soil  

Article 3.2 Materials 

Add the following material: 

C. Engineered Soil 

Engineered Soil shall conform to the following requirements: 

Item Amount/Value 

Sand 50-60% 

Compost 20-30% 

Topsoil 20-30% 

Organic Material 1.5-3% 

Ph Range 5.5-6.5 

Add the following Section: 

SECTION 75.12 TREE PROTECTION ZONE FENCE 

Article 12.1 General 
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The Work under this Section includes but is not limited to all equipment, labor, and 

transportation necessary to provide and remove Tree Protection Zone Fences as specified herein. 

Tree Protection Zone Fences are required where all work abuts mature tree plantings that are to 

remain in place. Tree Protection Zone Fences are to be removed when construction is complete. 

Tree Protection Zone (TPZ): Tree Protection Zones shall be per Section 75.02. 

The Contractor is responsible for the verification of all existing utilities or requesting locates of 

underground utility lines. 

Article 12.2 Submittals 

A. Certification: provide a certification from a certified arborist that trees indicated to remain 

have been protected during construction according to recognized standards and that trees 

were promptly and properly treated and repaired when damaged. 

B. Maintenance Recommendations: From certified arborist, for care and protection of trees 

affected by construction during and after completing the Work. 

Article 12.3 Quality Assurance 

A. Tree Service Firm Qualifications: An experienced tree service firm that has successfully 

completed tree protection and trimming work similar to that required for this Project and 

that will assign an experienced, qualified arborist to project site during execution of tree 

protection and trimming. 

B. Arborist Qualifications: An arborist certified by ISA or licensed in the jurisdiction where 

Project is located. 

C. Tree Pruning Standard: Comply with ANSI A300 (Part 1), "Tree, Shrub, and Other Woody Plant 

Maintenance--Standard Practices (Pruning)." 

D. Pre-installation Conference: Before tree protection operations begin, meet with the 

Engineer, Arborist to review tree protection procedures and responsibilities and determine 

tree protection fencing limits on site. 

E. Prior to any excavation, tree protection limits will be staked by the Contractor and approved 

by the Engineer. 

F. Provide written acceptance from a certified arborist that trees indicated to remain and 

protected by Tree Protection Zones have been protected during construction according to 

recognized standards and that trees were promptly and properly treated and repaired when 

damaged. 

Article 12.4 Materials 

A. Topsoil: Topsoil shall be per Section 75.03 

B. Temporary Construction Fencing: 4’ High, high visible orange safety fence. 

C. Steel T-Posts: with pointing and reflective safety caps, green color. 

Article 12.5 Construction 
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A. Construction Fencing: Install fencing around tree protection zones to protect remaining trees 

and vegetation from construction damage. Maintain temporary fence and remove when 

construction is complete. 

B. Protect tree root systems from damage caused by runoff or spillage of noxious materials 

while mixing, placing, or storing construction materials. Protect root systems from ponding, 

eroding, or excessive wetting caused by dewatering operations. Root pruning shall be per 

Section 75.13 ROOT PRUNING. 

C. Do not store construction materials, debris, or excavated material inside Tree Protection 

Zones. Do not permit vehicles or foot traffic within Tree Protection Zones; prevent soil 

compaction over root systems. 

D. Ensure that branches of trees within the Tree Protection Zone are not broken by equipment. 

E. Maintain Tree Protection Zones free of trash. 

F. Do not allow fires within Tree Protection Zones. 

Article 12.6 Tree Repair 

Promptly repair trees damaged by construction operations within 24 hours. Treat damaged 

trunks, limbs, and roots according to Arborist’s written instructions. 

SECTION 75.14 MOOSE PROTECTION FENCE 

Article 14.1 General 

The work under this section includes but is not limited to all labor, materials, transportation, and 

maintenance necessary to furnish and install temporary fencing for moose protection as shown 

on the drawings and specified herein. Moose Protection Fence is required around all new 

individual deciduous trees and/or deciduous tree groupings.  

The Contractor is responsible for the verification of all existing utilities or requesting locates of 

underground utility lines. 

Article 14.2 Materials 

Posts: Steel T- posts with pointing, green color, 9’ height. 

Fabric:  Fabric shall be 1-3/4 inch opening black nylon netting with 5/16” black polyester rope 

border. Use metal ties to secure to posts.  

Article 14.3 Construction 

A. Workmanship and Procedure  

Moose protection fencings shall be erected immediately following the tree installation. The 

moose protection fencing shall be place at the outside edges of individual deciduous trees 

and/or all deciduous tree groupings. All deciduous trees shall be enclosed within the fencing 

without damaging branches or allowing branches to protrude. 

B. Detail Drawings:  



 

DEPOT DRIVE IMPROVEMENTS 

Phase 2 

SP - 25 

All assemblies specified herein shall be installed in accordance with the drawings. 

C. Maintenance:  

Maintenance of the Moose Protection Fence shall be per Section 75.02. 

END OF SPECIAL PROVISIONS 
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SUBMITTAL LIST 

Job #:   __________ Contractor:                                                                                        .   

Submittal 

Number 
Description 

20.02 Storm Water Pollution Prevention Plan 

20.02 Hazardous Material Control Plan 

20.12 ADEC Dewatering Plan Permit Approval 

20.13 Trench Excavation and Backfill 

20.15 Tench Backfill (Engineered Soil) 

20.16 Bedding Material 

20.18 Drain Rock 

20.20 Unclassified Fill and Backfill 

20.21 Classified Fill and Backfill 

20.22 Leveling Course 

20.25 Geotextile (all types) 

20.26 Insulation Board 

30.01 All concrete mix designs 

40.06.2 Certified Analysis of Asphalt for A.C. Pavement from Refinery Lab. 

40.06.3 Asphalt Job Mix Formula for A.C. Pavement Laboratory 

55.02  Storm Drain Televising Documentation 

55.02 Storm Drain Pipe 



 

 

Submittal 

Number 
Description 

55.05 & 

55.09 
Storm Drain Structure Shop Drawings 

55.05 Bypass Gate Control Shop Drawings 

70.12 Traffic Control Plan 

75.02 Landscape Maintenance Schedule 

75.02 Tree Service Firm & Arborist Certification 

75.03.2 Topsoil Analysis Test Reports 

75.03 Topsoil Mix 

75.03 Engineered Soil 

75.04 Seed Certification 

75.12 Tree Protection Zone Fence 

80.00 All Electrical/Signal Equipment and Materials Submittals 

NOTE:  The above list of submittals is not all inclusive.  In addition to the above, the Contractor is required to 

comply with all submittal requirements as required or identified in the Drawings, specifications, M.A.S.S., or 

as directed by the Engineer. 
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